

COMP3851A / COMP3851B

Computing and Information Sciences Work Integrated Learning

Meeting Minutes

*All minutes must be stored in Notion (or similar)

Date / Time: 12/06/2026 - 14:00

MEETING NOTES • The team applied the 5 June Sponsor decision and removed ordinary chat from active requirements, page flows, diagrams, and planned UAT scenarios. • PM and DPM checked each module for duplicated ownership and agreed that one person is accountable for each deliverable while cross-file review remains shared. • Li Hourui owns the integrated plan, meeting records, class/use-case diagrams, Gantt chart, decision tracking, and overall review coordination. • Shi Zhengqi owns Sprint-document refinement, terminology alignment, and support for the final group-report structure. • Du Kun owns the prototype and HCI flow; Zhou Yaoyin owns AI, algorithm, and privacy material; Jin Zihan owns ERD, UAT, backend, and data-support documentation. • The team agreed one file-naming pattern and required every deliverable to label confirmed, proposed, deferred, and excluded content clearly. • The prototype baseline will show Login, Home, Check-in, Events, Friends, and Profile navigation but will be presented as work in progress rather than a final interface. • AI/privacy and ERD/UAT work must be checked against visible UI behaviour so technical documents do not describe fields or flows that users cannot see. • Notion must contain current links, status, owners, decisions, and evidence. Review comments should be closed in the source file instead of creating untracked corrected copies. • The 19 June meeting will use the prototype to confirm the central mechanism, event-state wording, excluded functions, and the next detailed corrections.	AGENDA (and priority) 1. Apply the Sponsor's 5 June scope-reduction decisions (1) 2. Remove ordinary chat from active requirements and UI work (1) 3. Confirm one accountable owner for every project deliverable (1) 4. Agree file names, version labels, and Notion evidence conventions (1) 5. Check overlaps between requirements, UI, AI/privacy, ERD, and UAT (1) 6. Prepare a reviewable prototype and technical baseline (2) 7. Label confirmed, proposed, deferred, and excluded content consistently (2) 8. Confirm the 19 June Sponsor-review structure and speaking responsibilities (2)	Attendees (and time of arrival) • Li Hourui - PM / Scrum Master / Review Lead (approx. 14:00) • Shi Zhengqi - DPM / Requirements and Documentation (approx. 14:00) • Du Kun - HCI / UI Designer (approx. 14:00) • Zhou Yaoyin - AI / Algorithm / Privacy Lead (approx. 14:00) • Jin Zihan - ERD / UAT / Backend Documentation (approx. 14:00)
PARKING LOT • Confirm the Group-feature boundary. • Confirm event-state terminology. • Confirm whether Check-in is the central mechanism. • Check the first prototype against the ownership register. • Review cross-file terminology after the 19 June meeting. • Confirm UAT evidence format and storage.	ACTION ITEMS (Owner and deadline) • Prepare integration checklist and diagram outline. (Li Hourui 18 June 2026) • Refine Sprint 2 documents. (Shi Zhengqi 18 June 2026) • Complete the reviewable prototype baseline. (Du Kun 18 June 2026) • Complete the AI/privacy baseline. (Zhou Yaoyin 18 June 2026) • Complete the ERD/UAT/backend baseline. (Jin Zihan 18 June 2026) • Update Notion with current links, completion status, review evidence, and contribution records. (All members 18 June 2026)	

(Based on Rodrigo Caetano's template) (<https://rodrigocaetano.com/>)