

COMP3851A / COMP3851B

Computing and Information Sciences Work Integrated Learning

Meeting Minutes

*All minutes must be stored in Notion (or similar)

Date / Time: 24/07/2026 - 14:00

MEETING NOTES	AGENDA (and priority)	Attendees (and time of arrival)
- The team reviewed Sprint 5 progress and the remaining work across the high-fidelity prototype, project documentation, reports, and video production. - Du Kun submitted the revised high-fidelity prototype after the latest iteration. The PM began reviewing it and is working with Du Kun to correct unclear interactions, inconsistent labels, and screens that do not yet match the agreed Sprint 5 requirements. The prototype will remain under review until the comments are closed. - The PM and DPM planned the work for the group report, individual reports, and video production. The proposed order is to confirm each member's contribution evidence, freeze the reviewed deliverables, prepare the script and recording plan, record the required sections, and complete a final edit and consistency check. - Zhou Yaoyin submitted the revised Sprint 5 AI, recommendation algorithm, and privacy document. The PM completed an initial review and provided changes covering scope clarity, ranking inputs, consent and privacy boundaries, terminology, and links back to the UI and requirements. A revised version is required before final approval. - Jin Zihan submitted the backend specification document. The PM is reviewing the proposed rules, data handling, and state definitions against the Sprint 5 requirements, UI flows, privacy decisions, and related technical documentation. - Shi Zhengqi (DPM) further refined the Sprint 5 documentation and checked it against the UI specification. The current review focuses on keeping feature names, user states, workflow steps, and acceptance expectations consistent across both documents. - Li Hourui (PM) reviewed several deliverables, recorded cross-document issues, and assigned the next round of work. Review comments should be resolved in the source document or prototype rather than handled through separate, untracked copies. - The team agreed that the final week should focus on closing review comments and aligning existing deliverables. No additional feature expansion was approved during this meeting. - All members must keep the latest file or prototype link, review status, and supporting contribution evidence up to date in Notion so the final reports and videos use the same approved material.	- Review Sprint 5 progress and outstanding work (1) - Review the revised high-fidelity prototype (1) - Plan the group report, individual reports, and video production (1) - Review the revised AI, recommendation algorithm, and privacy document (1) - Review the backend specification document (1) - Align Sprint 5 documentation with the UI specification (1) - Confirm cross-deliverable review tasks and next-week deadlines (2)	- Li Hourui - PM / Scrum Master / Review Lead (approx. 14:00) - Shi Zhengqi - DPM / Requirements and UI Alignment (approx. 14:00) - Du Kun - HCI / UI Designer (approx. 14:00) - Zhou Yaoyin - AI / Algorithm / Privacy Lead (approx. 14:00) - Jin Zihan - Backend Specification / Technical Documentation (approx. 14:00)
ACTION ITEMS (Owner and deadline) - Finalise the report outlines, video schedule, and review checklist; track the closure of PM comments. (Li Hourui, 30/07) - Apply the PM's feedback to the high-fidelity prototype and cross-check the affected screens against the Sprint 5 and UI specifications. (Du Kun, 28/07) - Revise the AI, recommendation algorithm, and privacy document; clarify ranking inputs, consent boundaries, terminology, and traceability. (Zhou Yaoyin, 28/07) - Address the backend-specification review comments and align its rules and states with the UI, requirements, ERD, and UAT material. (Jin Zihan, 29/07) - Finalise the Sprint 5 document and complete its cross-check against the UI specification. (Shi Zhengqi, 29/07) - Confirm the video structure, recording order, speaking responsibilities, and required evidence after the deliverables are frozen. (PM and DPM, 30/07) - Prepare contribution evidence, report inputs, and required video material; upload current links and status to Notion. (All members, 30/07)		

PARKING LOT • Confirm the final recording date, expected video length, and editing hand-off. • Resolve any remaining differences in feature names and state labels across the prototype, Sprint 5 document, backend specification, AI/privacy document, ERD, and UAT material. • Confirm the cut-off time for prototype and document changes before report and video production begins. • Carry any unresolved sponsor questions into the preparation for the next sponsor meeting. • Check that Notion contains one clearly identified current version of every final deliverable, together with review evidence and ownership. • Keep additional feature ideas outside the current Sprint 5 completion scope unless they are separately approved.	
--	--

(Based on Rodrigo Caetano's template) (<https://rodrigocaetano.com/>)