

Meeting Minutes

Team 5 - Sprint 2 | Sponsor Requirements Review

Date	5 June 2026	Time	11:30 AM-12:30 PM
Method	Sponsor meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Present the first structured proposal
- Review scope and requirement structure
- Discuss AI boundaries
- Confirm the next baseline deliverables

Meeting Notes

- The Sponsor asked the team to reduce the broad concept to functions that could be specified and demonstrated during the project period.
- Ordinary user-to-user chat was removed. AI remains limited to the confirmed assistant and recommendation experience.
- The team was asked to explain how Check-in, Events, Friends and the AI Assistant work together instead of treating them as separate products.
- Technical choices remained preliminary until the requirements and prototype baseline became clearer.

Decisions

- Ordinary user chat is out of scope.
- AI may use authorised data only and must remain a bounded supporting function.
- Requirements must distinguish core, deferred and excluded ideas.

Action Items

Action	Owner	Due date
Update project scope and integrated requirements	Li Hourui	12 June 2026
Create the ownership and file-convention list	Shi Zhengqi	12 June 2026
Revise the prototype around confirmed modules	Du Kun	18 June 2026
Prepare AI/algorithm/privacy requirements	Zhou Yaoyin	18 June 2026
Prepare ERD/UAT/backend baseline	Jin Zihan	18 June 2026

Parking Lot / Follow-up Questions

- Relationship between Interested, Going and registration
- Final Check-in privacy options
- Recommendation factors

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.