

Meeting Minutes

Team 5 - Sprint 2 | Ownership and Baseline Preparation

Date	12 June 2026	Time	2:00 PM-3:00 PM
Method	Internal team meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Apply Sponsor scope changes
- Confirm owners and file naming
- Check module overlap
- Prepare a reviewable baseline

Meeting Notes

- The team removed ordinary chat from active requirements and checked each owner's files for duplicated features.
- Li Hourui took ownership of the plan, diagrams, Gantt chart and minutes; Shi Zhengqi took Sprint/report refinement; Du Kun owned UI; Zhou Yaoyin owned AI/privacy; Jin Zihan owned ERD/UAT/backend specifications.
- Files must label confirmed, proposed and excluded content. The next Sponsor review will treat the prototype as a discussion baseline rather than a final design.

Decisions

- One owner is accountable for each deliverable, with PM and DPM cross-file review.
- All modules must use the same scope and terminology.

Action Items

Action	Owner	Due date
Prepare integration checklist and diagram outline	Li Hourui	18 June 2026
Refine Sprint 2 documents	Shi Zhengqi	18 June 2026
Complete the reviewable prototype baseline	Du Kun	18 June 2026
Complete the AI/privacy baseline	Zhou Yaoyin	18 June 2026
Complete the ERD/UAT/backend baseline	Jin Zihan	18 June 2026

Parking Lot / Follow-up Questions

- Group feature boundary
- Event-state terminology
- How Check-in connects the main modules

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.