

Meeting Minutes

Team 5 - Sprint 3 | Prototype and Baseline Review

Date	19 June 2026	Time	11:30 AM-12:30 PM
Method	Sponsor meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Walk through the initial prototype
- Confirm the UI/function baseline
- Refine Check-in, Events and Friends
- Remove out-of-scope items

Meeting Notes

- Du Kun demonstrated the unfinished prototype. Li Hourui redrew parts of Home and Login while the team recorded UI and data questions.
- The Sponsor agreed that Check-in can connect friend activity, recommendations, weather/location context and AI personalisation.
- Interested means interest in an event; Going means an intention to attend after external registration. The app does not process the booking or payment.
- Group functions, ordinary chat and administrator content review were excluded. Event social information must follow visibility rules.

Decisions

- Check-in is the foundation linking the main modules.
- Actual event registration remains external.
- Group, ordinary chat and administrator content review are out of scope.
- Interested and Going must be clearly distinguished.

Action Items

Action	Owner	Due date
Update scope register and main diagrams	Li Hourui	26 June 2026
Update Sprint terminology	Shi Zhengqi	26 June 2026
Revise Home/Login/Event/Check-in screens	Du Kun	2 July 2026
Align AI inputs with Check-in and privacy	Zhou Yaoyin	2 July 2026
Align ERD with login, Check-in and event states	Jin Zihan	2 July 2026

Parking Lot / Follow-up Questions

- Final friend-recommendation factors
- Public event counts and participant visibility
- Weather data source

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.