

Meeting Minutes

Team 5 - Sprint 3 | Cross-Document Review

Date	26 June 2026	Time	2:00 PM-3:15 PM
Method	Internal team meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Review submitted work
- Identify scope drift and conflicts
- Check UI/ERD/AI alignment
- Prepare Sponsor questions and recovery actions

Meeting Notes

- PM and DPM found excluded-scope remnants and inconsistent terminology in early files.
- The prototype, requirements and ERD did not yet use Interested, Going and external registration consistently.
- AI material was checked for unsupported personal-data use and mental-health inference. ERD changes were checked against the UI.
- Incomplete work could roll into the next Sprint but had to close before the next Sponsor review.

Decisions

- No excluded feature may re-enter through a document or screen.
- Sponsor questions must use exact examples and proposed resolutions.

Action Items

Action	Owner	Due date
Issue the scope/conflict review list	Li Hourui	27 June 2026
Update Sprint records and Sponsor questions	Shi Zhengqi	1 July 2026
Correct UI terminology and missing flows	Du Kun	2 July 2026
Restrict AI inputs and claims	Zhou Yaoyin	2 July 2026
Correct ERD/event/check-in relationships	Jin Zihan	2 July 2026

Parking Lot / Follow-up Questions

- People You May Know factors
- Friend filters
- Interested/Going visibility counts
- How AI reads permitted user context

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.