

Meeting Minutes

Team 5 - Sprint 5 | Sprint 5 Finalisation Review

Date	24 July 2026	Time	2:00 PM-3:15 PM
Method	Internal team meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Review Sprint 5 progress
- Review the revised high-fidelity prototype
- Plan reports and video
- Review AI/privacy and backend documents
- Confirm deadlines

Meeting Notes

- The team reviewed outstanding work across the prototype, project documents, reports and video production.
- Du Kun submitted the revised high-fidelity prototype. PM review focused on unclear interactions, inconsistent labels and screens that did not match Sprint 5 requirements.
- Zhou Yaoyin's AI, recommendation and privacy document required clearer ranking inputs, consent boundaries, terminology and traceability.
- Jin Zihan's backend specification and Shi Zhengqi's Sprint 5 document were cross-checked against UI flows, privacy decisions, ERD and UAT material.
- The final week is for closing review comments and aligning existing deliverables. No new feature expansion was approved.

Decisions

- Review comments must be resolved in the source file or prototype.
- Reports and video use the same frozen, approved evidence.
- Current links, review status and contribution evidence remain updated in Notion.

Action Items

Action	Owner	Due date
Finalise report/video outlines and review checklist	Li Hourui	30 July 2026
Finalise Sprint 5 cross-check	Shi Zhengqi	29 July 2026
Apply PM feedback to the prototype	Du Kun	28 July 2026
Revise AI/recommendation/privacy document	Zhou Yaoyin	28 July 2026
Resolve backend-specification comments	Jin Zihan	29 July 2026

Parking Lot / Follow-up Questions

- Final recording date, length and editing hand-off
- Cut-off time for prototype/document changes
- Remaining terminology differences
- Unresolved Sponsor questions for the final meeting

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.