

Meeting Minutes

Team 5 - Sprint 1 | First Sponsor Workshop

Date	21 May 2026	Time	2:00 PM-4:30 PM
Method	In-person sponsor workshop	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Confirm the problem, target users and expected value
- Discuss functional and non-functional requirements
- Agree team roles, tools and Agile/Scrum approach

Meeting Notes

- The team and Sponsor discussed a community platform for sharing day-to-day status, discovering events and connecting with people who have similar interests.
- Initial responsibilities were assigned across project management, requirements, UI, AI/privacy and data/UAT work.
- Core functions were separated from privacy, usability, maintainability and safe-data requirements.
- The team chose short Agile/Scrum review cycles and agreed that the broad initial ideas required consolidation before the first requirements review.

Decisions

- Sprint 1 begins on 21 May 2026.
- The immediate priority is to clarify users, functions, privacy boundaries and user flows.
- The first proposal will be integrated and reviewed before it is presented as a scope baseline.

Action Items

Action	Owner	Due date
Consolidate workshop notes and first proposal	Li Hourui	29 May 2026
Structure initial requirements and Sprint records	Shi Zhengqi	29 May 2026
Draft initial page structure and user flows	Du Kun	3 June 2026
Research AI boundaries and privacy needs	Zhou Yaoyin	3 June 2026
Identify core entities and login/data needs	Jin Zihan	3 June 2026

Parking Lot / Follow-up Questions

- Final app name
- Exact AI capability and permitted data sources
- Which early social features are core or future work

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.

Meeting Minutes

Team 5 - Sprint 1 | Sprint 1 Consolidation

Date	29 May 2026	Time	2:00 PM-3:00 PM
Method	Internal team meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Review the workshop output
- Identify duplicated or unclear scope
- Confirm initial ownership
- Prepare questions for the Sponsor

Meeting Notes

- Li Hourui presented the integrated proposal and the team removed repeated or overly broad wording before Sponsor review.
- Shi Zhengqi grouped requirements by module while Du Kun translated the main user journey into page sections.
- Zhou Yaoyin identified the need for explicit AI consent and allowed-input rules. Jin Zihan listed User, Profile, Check-in, Event and relationship data as early entities.
- The team prepared focused questions about social scope, external registration, AI limits and privacy.

Decisions

- The Sponsor review will use a structured draft, not a frozen-scope claim.
- Each owner must label assumptions separately from confirmed decisions.

Action Items

Action	Owner	Due date
Finalise the review deck and Sponsor questions	Li Hourui	4 June 2026
Clean headings and remove duplicated requirements	Shi Zhengqi	4 June 2026
Prepare initial page-flow sketches	Du Kun	4 June 2026
Prepare AI/privacy boundary notes	Zhou Yaoyin	4 June 2026
Prepare entity and login questions	Jin Zihan	4 June 2026

Parking Lot / Follow-up Questions

- Whether ordinary user chat is in scope
- Whether event registration is internal or external
- How much user data the AI may read

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.

Meeting Minutes

Team 5 - Sprint 2 | Sponsor Requirements Review

Date	5 June 2026	Time	11:30 AM-12:30 PM
Method	Sponsor meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Present the first structured proposal
- Review scope and requirement structure
- Discuss AI boundaries
- Confirm the next baseline deliverables

Meeting Notes

- The Sponsor asked the team to reduce the broad concept to functions that could be specified and demonstrated during the project period.
- Ordinary user-to-user chat was removed. AI remains limited to the confirmed assistant and recommendation experience.
- The team was asked to explain how Check-in, Events, Friends and the AI Assistant work together instead of treating them as separate products.
- Technical choices remained preliminary until the requirements and prototype baseline became clearer.

Decisions

- Ordinary user chat is out of scope.
- AI may use authorised data only and must remain a bounded supporting function.
- Requirements must distinguish core, deferred and excluded ideas.

Action Items

Action	Owner	Due date
Update project scope and integrated requirements	Li Hourui	12 June 2026
Create the ownership and file-convention list	Shi Zhengqi	12 June 2026
Revise the prototype around confirmed modules	Du Kun	18 June 2026
Prepare AI/algorithm/privacy requirements	Zhou Yaoyin	18 June 2026
Prepare ERD/UAT/backend baseline	Jin Zihan	18 June 2026

Parking Lot / Follow-up Questions

- Relationship between Interested, Going and registration
- Final Check-in privacy options
- Recommendation factors

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.

Meeting Minutes

Team 5 - Sprint 2 | Ownership and Baseline Preparation

Date	12 June 2026	Time	2:00 PM-3:00 PM
Method	Internal team meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Apply Sponsor scope changes
- Confirm owners and file naming
- Check module overlap
- Prepare a reviewable baseline

Meeting Notes

- The team removed ordinary chat from active requirements and checked each owner's files for duplicated features.
- Li Hourui took ownership of the plan, diagrams, Gantt chart and minutes; Shi Zhengqi took Sprint/report refinement; Du Kun owned UI; Zhou Yaoyin owned AI/privacy; Jin Zihan owned ERD/UAT/backend specifications.
- Files must label confirmed, proposed and excluded content. The next Sponsor review will treat the prototype as a discussion baseline rather than a final design.

Decisions

- One owner is accountable for each deliverable, with PM and DPM cross-file review.
- All modules must use the same scope and terminology.

Action Items

Action	Owner	Due date
Prepare integration checklist and diagram outline	Li Hourui	18 June 2026
Refine Sprint 2 documents	Shi Zhengqi	18 June 2026
Complete the reviewable prototype baseline	Du Kun	18 June 2026
Complete the AI/privacy baseline	Zhou Yaoyin	18 June 2026
Complete the ERD/UAT/backend baseline	Jin Zihan	18 June 2026

Parking Lot / Follow-up Questions

- Group feature boundary
- Event-state terminology
- How Check-in connects the main modules

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.

Meeting Minutes

Team 5 - Sprint 3 | Prototype and Baseline Review

Date	19 June 2026	Time	11:30 AM-12:30 PM
Method	Sponsor meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Walk through the initial prototype
- Confirm the UI/function baseline
- Refine Check-in, Events and Friends
- Remove out-of-scope items

Meeting Notes

- Du Kun demonstrated the unfinished prototype. Li Hourui redrew parts of Home and Login while the team recorded UI and data questions.
- The Sponsor agreed that Check-in can connect friend activity, recommendations, weather/location context and AI personalisation.
- Interested means interest in an event; Going means an intention to attend after external registration. The app does not process the booking or payment.
- Group functions, ordinary chat and administrator content review were excluded. Event social information must follow visibility rules.

Decisions

- Check-in is the foundation linking the main modules.
- Actual event registration remains external.
- Group, ordinary chat and administrator content review are out of scope.
- Interested and Going must be clearly distinguished.

Action Items

Action	Owner	Due date
Update scope register and main diagrams	Li Hourui	26 June 2026
Update Sprint terminology	Shi Zhengqi	26 June 2026
Revise Home/Login/Event/Check-in screens	Du Kun	2 July 2026
Align AI inputs with Check-in and privacy	Zhou Yaoyin	2 July 2026
Align ERD with login, Check-in and event states	Jin Zihan	2 July 2026

Parking Lot / Follow-up Questions

- Final friend-recommendation factors
- Public event counts and participant visibility
- Weather data source

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.

Meeting Minutes

Team 5 - Sprint 3 | Cross-Document Review

Date	26 June 2026	Time	2:00 PM-3:15 PM
Method	Internal team meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Review submitted work
- Identify scope drift and conflicts
- Check UI/ERD/AI alignment
- Prepare Sponsor questions and recovery actions

Meeting Notes

- PM and DPM found excluded-scope remnants and inconsistent terminology in early files.
- The prototype, requirements and ERD did not yet use Interested, Going and external registration consistently.
- AI material was checked for unsupported personal-data use and mental-health inference. ERD changes were checked against the UI.
- Incomplete work could roll into the next Sprint but had to close before the next Sponsor review.

Decisions

- No excluded feature may re-enter through a document or screen.
- Sponsor questions must use exact examples and proposed resolutions.

Action Items

Action	Owner	Due date
Issue the scope/conflict review list	Li Hourui	27 June 2026
Update Sprint records and Sponsor questions	Shi Zhengqi	1 July 2026
Correct UI terminology and missing flows	Du Kun	2 July 2026
Restrict AI inputs and claims	Zhou Yaoyin	2 July 2026
Correct ERD/event/check-in relationships	Jin Zihan	2 July 2026

Parking Lot / Follow-up Questions

- People You May Know factors
- Friend filters
- Interested/Going visibility counts
- How AI reads permitted user context

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.

Meeting Minutes

Team 5 - Sprint 4 | Feature Refinement Meeting

Date	3 July 2026	Time	11:30 AM-12:30 PM
Method	Sponsor meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Refine Friends and recommendations
- Simplify Home
- Confirm event social states
- Review AI context and consent
- Connect weather to Check-in

Meeting Notes

- Friends work covered friend requests, People You May Know and filters based on permitted Check-in and event information.
- Home should prioritise useful recommendations and activity instead of placing too much information on the first screen.
- Event details should show permitted interest totals and a friends/others breakdown without exposing hidden users.
- AI context must be structured, permission-controlled and understandable to the user. Weather becomes stored Check-in context.

Decisions

- Friend and event views use consistent filters and visibility rules.
- Weather is part of saved Check-in context.
- Home reduces information overload.
- AI context is permission-controlled and editable/deletable where applicable.

Action Items

Action	Owner	Due date
Update Sponsor decision register	Li Hourui	6 July 2026
Align Sprint 4 and UI terminology	Shi Zhengqi	10 July 2026
Update Home, Friends, Events and Check-in UI	Du Kun	10 July 2026
Refine AI context/privacy/algorithm documents	Zhou Yaoyin	10 July 2026
Add weather and visibility to the data model	Jin Zihan	10 July 2026

Parking Lot / Follow-up Questions

- Final recommendation weights
- AI persona design
- Top-N display rule
- Real or mock weather source

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.

Meeting Minutes

Team 5 - Sprint 4 | Sprint 4 Internal Review

Date	11 July 2026	Time	2:00 PM-3:00 PM
Method	Internal team review	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Confirm Sprint 3/4 scope updates
- Align Home, Check-in, Events and Friends
- Review recommendation order
- Check AI/privacy, UAT, ERD and Notion evidence

Meeting Notes

- The team confirmed that Group remains out of scope and prioritised Home, Check-in, Events and Friends visibility.
- Home includes People You May Want to Know. Recommendations use permitted interests, approximate region and shared event interest.
- The friend-request flow requires consent before a friendship exists. Friend activity and event participant details must respect visibility settings.
- AI context and Check-in support use only consent-based data, with no mental-health inference or private-data leakage.
- Weather remains a supporting mock/fallback and must not block core functions.

Decisions

- Exact module terminology must match across prototype, requirements, UAT, ERD and Notion.
- Aggregate counts are used when user identities are not visible.
- Expanded friend search, blocking and group visibility remain future work.

Action Items

Action	Owner	Due date
Complete final PM review and Notion status check	Li Hourui	13 July 2026
Finalise requirements updates	Shi Zhengqi	13 July 2026
Submit revised HCI/prototype screens	Du Kun	13 July 2026
Submit AI/task-output package	Zhou Yaoyin	13 July 2026
Submit UAT scenarios and ERD	Jin Zihan	13 July 2026

Parking Lot / Follow-up Questions

- Final wording for Going versus external booking
- Whether weather remains mock-only
- Long-term AI consent audit and deletion

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.

Meeting Minutes

Team 5 - Sprint 5 | AI Personalisation and Algorithm Review

Date	17 July 2026	Time	11:30 AM-12:30 PM
Method	Sponsor meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Review AI persona customisation
- Confirm friend and event recommendation rules
- Confirm Home Top 2 behaviour
- Review privacy and safety boundaries

Meeting Notes

- Users can create, edit, delete and select an AI persona containing a name, relationship, personality, preferences and reply style.
- The design may show up to five persona configurations, but only one is selected at a time.
- Recommendations use confirmed factors after permission filtering and do not claim an unsupported complex machine-learning model.
- Home shows the top two items in each recommendation/activity section, with See All for the remaining permitted set.

Decisions

- AI persona create/edit/delete/select is in scope, with a maximum of five configurations.
- Recommendation ordering is deterministic after permission filtering.
- Home uses Top 2 plus See All.
- No mental-health inference or unauthorised data use.

Action Items

Action	Owner	Due date
Update integrated scope and final-review plan	Li Hourui	24 July 2026
Refine Sprint 5 and report outline	Shi Zhengqi	24 July 2026
Apply persona and Top 2 changes to UI	Du Kun	24 July 2026
Revise AI, algorithms and privacy documents	Zhou Yaoyin	24 July 2026
Align backend/ERD with personas and states	Jin Zihan	24 July 2026

Parking Lot / Follow-up Questions

- Final Qwen/Ollama runtime naming
- External registration return flow
- Remaining administrator wording
- Final terminology freeze

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.

Meeting Minutes

Team 5 - Sprint 5 | Sprint 5 Finalisation Review

Date	24 July 2026	Time	2:00 PM-3:15 PM
Method	Internal team meeting	Chair	Li Hourui
Minute owner	Shi Zhengqi	Apologies	None recorded

Attendees

Li Hourui - PM / Scrum Master / Review Lead | Shi Zhengqi - DPM / Requirements and Documentation | Du Kun - HCI / UI Designer | Zhou Yaoyin - AI / Algorithm / Privacy Lead | Jin Zihan - ERD / UAT / Backend Documentation

Agenda

- Review Sprint 5 progress
- Review the revised high-fidelity prototype
- Plan reports and video
- Review AI/privacy and backend documents
- Confirm deadlines

Meeting Notes

- The team reviewed outstanding work across the prototype, project documents, reports and video production.
- Du Kun submitted the revised high-fidelity prototype. PM review focused on unclear interactions, inconsistent labels and screens that did not match Sprint 5 requirements.
- Zhou Yaoyin's AI, recommendation and privacy document required clearer ranking inputs, consent boundaries, terminology and traceability.
- Jin Zihan's backend specification and Shi Zhengqi's Sprint 5 document were cross-checked against UI flows, privacy decisions, ERD and UAT material.
- The final week is for closing review comments and aligning existing deliverables. No new feature expansion was approved.

Decisions

- Review comments must be resolved in the source file or prototype.
- Reports and video use the same frozen, approved evidence.
- Current links, review status and contribution evidence remain updated in Notion.

Action Items

Action	Owner	Due date
Finalise report/video outlines and review checklist	Li Hourui	30 July 2026
Finalise Sprint 5 cross-check	Shi Zhengqi	29 July 2026
Apply PM feedback to the prototype	Du Kun	28 July 2026
Revise AI/recommendation/privacy document	Zhou Yaoyin	28 July 2026
Resolve backend-specification comments	Jin Zihan	29 July 2026

Parking Lot / Follow-up Questions

- Final recording date, length and editing hand-off
- Cut-off time for prototype/document changes
- Remaining terminology differences
- Unresolved Sponsor questions for the final meeting

Record status: approved working minutes compiled from the project records. Unconfirmed Sponsor decisions are not presented as approved outcomes.