

COMP3851A / COMP3851B

Computing and Information Sciences Work Integrated Learning

Meeting Minutes

*All minutes must be stored in Notion (or similar)

Date / Time: 05/06/2026 - 11:30

MEETING NOTES • Li Hourui presented the structured proposal and explained that the initial workshop produced a broad set of social, event, Check-in, and AI ideas that now required prioritisation. • The Sponsor asked the team to focus on functions that could be specified, prototyped, tested, and documented within the available project period. • Ordinary user-to-user chat was removed from the current scope because it was not necessary to demonstrate the main Check-in, event, friendship, and recommendation experience. • The AI Assistant remains a bounded supporting feature. It must not become an unlimited social, counselling, diagnostic, or mental-health inference system. • The project must explain how Check-in information can support friend activity, event discovery, recommendations, and permitted AI context instead of presenting unrelated modules. • The Sponsor requested clearer separation between confirmed requirements, future ideas, and excluded content so later diagrams and screens do not reintroduce removed features. • The relationship between Interested, Going, and actual event registration was not fully resolved. The team will prepare a concrete flow showing external registration and user-visible states. • Privacy options must be consistent across requirements, UI, ERD, UAT, and AI/privacy documentation. Private information must not appear in recommendations or visible activity without permission. • Technical-stack discussion remained provisional because the prototype and data baseline were not mature enough to support a final implementation claim. • The next reviewable baseline will include revised requirements, prototype flows, AI/privacy boundaries, ERD/UAT support, and an ownership register with current evidence links.	AGENDA (and priority) 1. Present the first structured proposal and current scope assumptions (1) 2. Review which social features can be completed during the project period (1) 3. Confirm the boundary of ordinary user-to-user chat (1) 4. Review how Check-in, Events, Friends, and the AI Assistant work together (1) 5. Discuss authorised AI inputs, consent, and safety boundaries (1) 6. Review external event registration and payment boundaries (2) 7. Discuss provisional implementation tools and documentation needs (2) 8. Confirm the next prototype, ERD, UAT, and requirements baselines (2)	Attendees (and time of arrival) • Li Hourui - PM / Scrum Master / Review Lead (approx. 11:30) • Shi Zhengqi - DPM / Requirements and Documentation (approx. 11:30) • Du Kun - HCI / UI Designer (approx. 11:30) • Zhou Yaoyin - AI / Algorithm / Privacy Lead (approx. 11:30) • Jin Zihan - ERD / UAT / Backend Documentation (approx. 11:30)
PARKING LOT • Final Interested / Going / registration relationship. • Final Check-in privacy options. • Confirmed friend- and event-recommendation factors. • Whether weather is real, mocked, or deferred. • Final implementation stack after the baseline review. • How excluded features will be tracked in later documents.	ACTION ITEMS (Owner and deadline) • Update project scope and integrated requirements. (Li Hourui 12 June 2026) • Create the ownership and file-convention list. (Shi Zhengqi 12 June 2026) • Revise the prototype around confirmed modules. (Du Kun 18 June 2026) • Prepare AI/algorithm/privacy requirements. (Zhou Yaoyin 18 June 2026) • Prepare ERD/UAT/backend baseline. (Jin Zihan 18 June 2026) • Update Notion with current links, completion status, review evidence, and contribution records. (All members 18 June 2026)	

(Based on Rodrigo Caetano's template) (<https://rodrigocaetano.com/>)