

COMP3851A / COMP3851B

Computing and Information Sciences Work Integrated Learning

Meeting Minutes

*All minutes must be stored in Notion (or similar)

Date / Time: 01/08/2026 - 10:00

MEETING NOTES • The internal meeting began at 10:00 with a final readiness check covering the prototype build, report files, individual contribution evidence, recording plan, and submission checklist. • Du Kun demonstrated that Profile interest tags could now be changed and saved in the affected flow, and that the previously incorrect Event records displayed the intended information. • Jin Zihan repeated the selected UAT cases for both corrections and recorded the result so the video and report would not rely on an unverified last-minute change. • The team agreed that the one-minute product introduction would explain the user problem, introduce Nexus Five, and state the value of Check-in, event discovery, friend activity, and bounded personalisation in plain language. • Li Hourui coordinated the demonstration order and timing; each owner prepared the exact screen, narration, or evidence needed for the part related to personal contribution. • The final demonstration video was recorded from the frozen prototype. The narration described only functions that were visible and working and did not make unsupported implementation or privacy claims. • Zhou Yaoyin checked the AI, recommendation, consent, and privacy wording used in the introduction and demonstration against the final documentation. • Shi Zhengqi completed a last report/rubric pass while the team checked headings, references, contribution statements, evidence links, filenames, and consistency with the recorded product story. • The team reviewed video playback, audio clarity, screen visibility, duration, and file integrity, then prepared a backup copy and verified that shared links were accessible. • The corrected prototype, final report, contribution evidence, video, UAT evidence, and submission checklist were frozen as the final package, with only blocking packaging errors permitted after this meeting.	AGENDA (and priority) 1. Verify the two final prototype corrections and recorded UAT evidence (1) 2. Confirm the frozen prototype and approved demonstration sequence (1) 3. Record a one-minute introduction to the product and user problem (1) 4. Record the final demonstration video using approved working flows (1) 5. Check narration against the final scope, privacy, and technical wording (1) 6. Review audio, screen visibility, timing, file quality, and playback (1) 7. Complete the report, contribution, rubric, and submission checklist (2) 8. Freeze, back up, and prepare the final package for submission (2)	Attendees (and time of arrival) • Li Hourui - PM / Scrum Master / Review Lead (approx. 10:00) • Shi Zhengqi - DPM / Requirements and Documentation (approx. 10:00) • Du Kun - HCI / UI Designer (approx. 10:00) • Zhou Yaoyin - AI / Algorithm / Privacy Lead (approx. 10:00) • Jin Zihan - ERD / UAT / Backend Documentation (approx. 10:00)
PARKING LOT • Complete final video export and playback verification. • Confirm submission-link permissions in a clean view. • Keep a backup of the frozen report, video, prototype, and evidence. • Record the final submission receipt and timestamp. • Archive the final UAT evidence with the package. • Confirm post-submission archive ownership and access.	ACTION ITEMS (Owner and deadline) • Complete the final package and submission checklist. (Li Hourui 2 August 2026) • Verify the final report and rubric coverage. (Shi Zhengqi 2 August 2026) • Provide the frozen prototype and recording assets. (Du Kun 1 August 2026) • Verify the AI/privacy wording used in the video. (Zhou Yaoyin 1 August 2026) • Archive final UAT evidence and verify package contents. (Jin Zihan 2 August 2026) • Update Notion with current links, completion status, review evidence, and contribution records. (All members 2 August 2026)	

(Based on Rodrigo Caetano's template) (<https://rodrigocaetano.com/>)